USDA Forest Service FS-6300-20 (12/85)

CONTRACT DAILY DIARY
(Reference FSH 6309.11)

1. FOREST: Shasta Trinity National Forest

2. CONTRACT NO.: 0202
53-9A28-1-1N14 order # 43-9A28-3-~~2020~~

RECEIVED
NOV 2 2003

3. PROJECT:
2003 Young Plantation Thinning

4. CONTRACTOR:
RCO Reforesting Roberto Ochoa Contractor, Owner

5. CONTRACTOR'S REPRESENTATIVE ON SITE:
Jose Luis Toscano, Martin Tapia, Antonio Lopez

6. GOVERNMENT OFFICIALS ON SITE:
Joyce Tausch

7. DATE:	8. DAY OF WEEK	9. TIME ARRIVED:	10. TIME DEPARTED	11. WEATHER
7-14- and 15 2003	Mon and Tues	0700	1630	clear/dry
12. TEMPERATURE	**13. GROUND COND.**	**14. CONTRACT**	**15 DAYS USED**	**16. COMPLETION DATE**
Hot	dry	TIME 25 cal days	6 days	Aug 2, 2003

17. TIME USED (%): 7 / 25 = 28 %

18. WORK COMPLETED: 182 / 481 = 38 %

19. WORK ON SCHEDULE: Yes ☒ No ☐

20. CONTRACTOR'S WORK: Acceptable ☒ Unacceptable ☐

21. CHANGE ORDERS / AMENDMENTS ISSUED

22. WORK ORDERS ISSUED (Include Suspend / Resume)
Notice to Proceed

23. MATERIALS FURNISHED TO JOB SITE
(Furnished by: G-Govt; C-Cont: S-Subcont:)

24. LIST OF EQUIPMENT ON SITE
(Furnished by: G-Govt; C-Cont: S-Subcont:)

Type Used	Control Item Number and Location of Use	Hours	
C	Van		
C	Truck		
C	Truck		

25. LIST OF CONTRACT PAYMENTS, REPORTS, CORRESPONDENCE, ETC.

Item	Prep	Submit

26. WORKERS ON SITE

Classification	Prime	Sub.
Crew #1 laborers	7	
Foremen	1	
Crew #2 laborers	5 +2	
foreman and 1 supervisor	2	
1Contractor		

27. GOVERNMENT PROVIDED SERVICE ADEQUATE AND TIMELY Yes ☒ No- Explain in Narrative ☐

28. NARRATIVE REPORT:
Monday:Met with Jose Luis and new crew at office and proceeded to unit 32-139 They got set up and started 2 guys knew how to thin, but the other three were rank beginners that did not know much about running a chain saw. After a little while of them trying to get them to learn all at once. A decision was made to by Jose Luis and Antonio the foremen to have them just cut up the slash behind the good cutters and that worked well. After lunch they tried to go back choosing trees to cut but really didn't understand the theory of choosing. I asked Antonio to explain why certain trees were cut and others left and how to choose. He talked and demonstrated to two of them. They worked awhile and Jose Luis came and saw the work , and gave a demonstration of what the work should look like. Thankfully the day ended. The next morning Jose Luis and Antonio again worked with these 3 guys, 2 sort of picked it up but the third was very slow. They moved on to the next 2 units which were small and then on to a bigger unit. The foremen said they were young and didn't want to listen, even though he was working with them. I looked over the work they were doing and some was ok and some had High stumps 8to12" and they were still not choosing the trees well. Jose Luis came to the unit and I talked to him and told him that I had talked to Roberto the contractor and that I was un happy with the work they were doing. He said if they couldn"t do the work they could be replaced. Unit 43-178 had too many trees left they were 5's instead of 4's and 3's so Jose Luis the superintendent told Antonio to take them back by and fix it. I went with them and it was fixed. They left.

29. SIGNATURE	30. TITLE	31. ADDTL. SPACE NEEDED ☐
/S/ Joyce Tausch	COR	(continued on 6300-21)

PS The workers were Replaced 7/16/03 JT.