U.S. DEPARTMENT OF AGRICULTURE
Forest Service

CONTRACT DAILY DIARY
(Reference FSH 6309.11)

PAGE ___ of ___

1. FOREST: CIW	2. CONTRACT NO.: 52-0276-3-13	3. PROJECT: Tree Planting
4. CONTRACTOR: Universal	5. CONTRACTOR REPRESENTATIVE ON SITE: Jaime Yanquez	
6. GOVERNMENT OFFICIALS ON SITE: Caren		

7. DATE	8. DAY OF WEEK	9. TIME ARRIVED	10. TIME DEPARTED	11. WEATHER
6/13/03	Fri			Cloudy

12. TEMPERATURE °F. Min. Max.	13. GROUND CONDITION	14. CONTRACT TIME	15. DAYS USED	16. COMPLETION DATE

17. TIME USED (%)	18. WORK COMPLETED (%)	19. WORK ON SCHEDULE	20. CONTRACTOR'S WORK (X Appropriate Box)
		☐ YES ☐ NO	☐ Acceptable ☐ Unacceptable - Explain in narrative

21. CHANGE ORDERS/AMENDMENTS ISSUED

22. WORK ORDERS ISSUED (Include SUSPEND/RESUME)

23. MATERIALS FURNISHED TO JOB SITE (Furnished By: G-Govt., C-Cont., S-Subcont.)

13,060 trees

24. LIST EQUIPMENT ON SITE (Furnished By: G-Govt.; C-Cont.; S-Subcont.)

Type	Contract Item Number and Location of Use	Hours Used

25. LIST CONTRACT PAYMENTS, REPORTS, CORRESPONDENCE, ETC.

Item	Prep	Submit

26. WORKERS ON SITE

Classification	Number PRIME	Number SUB
13 Planters		
1 Foreman		
1 Inspector		

27 GOVERNMENT PROVIDED SERVICES ADEQUATELY AND TIMELY
☐ YES ☐ NO - Explain in narrative

28. NARRATIVE REPORT

Jaime picked up trees at 0645, we went to 2.02 to finish unit. The crew van leaked a large pool of oil or fluid when we stopped at the gate, and was smoking badly. Jaime said he had told Heber he'd been having transmission problems, but Heber said to keep driving it. Guess we'll see how far he gets later today - it is Friday the 13th!
Crew bagged up and began planting about 0800.
Planting 2.02 was finished about 1530, then we went to 2.05 to finish planting the rest of the trees, about 2500, finished at 1715. They planted a strip down the E side from the road, probably about 3 acres.
Jaime called Heber about the van, he was told to take Saturday and Sunday off and bring the van to Orofino to be fixed.
One of the planters got hit on the head when his hoedag handle got wet in rain and slipped.
Jaime plans to be here Monday at 0700, ordered 15,000 trees (expects to have 3 additional planters.)

29. SIGNATURE	30. TITLE	31. ADDTL SPACE NEEDED ☐
M Caren	Insp.	(continued on 6300-21)

Distribution: Original - CO (weekly); copies: COR, SO, PROJ ENG
Previous editions of this form are obsolete.

FS 6300-20 (1/78)